

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	13 July 2026
Team ID	
Project Name	
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Preparation	USN-1	Collect Food Delivery dataset	3	High	Your Name
Sprint-1	Data Preparation	USN-2	Clean and preprocess dataset	5	High	Your Name
Sprint-1	Data Preparation	USN-3	Import dataset into Tableau Desktop	3	High	Your Name
Sprint-1	Data Preparation	USN-4	Validate data quality and completeness	3	Medium	Your Name
Sprint-2	Dashboard Development	USN-5	Create KPI Dashboard	5	High	Your Name
Sprint-2	Dashboard Development	USN-6	Develop Cuisine Demand Analysis	3	High	Your Name
Sprint-2	Dashboard Development	USN-7	Create Revenue Analysis Dashboard	5	High	Your Name
Sprint-2	Dashboard Development	USN-8	Develop City-wise Order Analysis	3	Medium	Your Name
Sprint-	Business Insights	USN-9	Create Customer Rating Analysis	3	High	Your Name

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
3						
Sprint-3	Business Insights	USN-10	Build Delivery Performance Dashboard	5	High	Your Name
Sprint-3	Business Insights	USN-11	Create Meal Type Analysis	3	Medium	Your Name
Sprint-3	Business Insights	USN-12	Develop Customer Ordering Pattern Analysis	3	High	Your Name
Sprint-3	Business Insights	USN-13	Add Interactive Filters and Dashboard Navigation	2	Medium	Your Name
Sprint-4	Deployment	USN-14	Publish Dashboard to Tableau Public	3	High	Your Name
Sprint-4	Deployment	USN-15	Integrate Tableau Dashboard with Flask Web Application	5	High	Your Name
Sprint-4	Deployment	USN-16	Upload Source Code to GitHub Repository	3	Medium	Your Name
Sprint-4	Deployment	USN-17	Perform System Testing and Validation	3	High	Your Name
Sprint-4	Deployment	USN-18	Prepare Project Documentation and Final Submission	2	High	Your Name

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
<u>Sprint-1</u>	<u>14</u>	<u>7 Days</u>	<u>01 Jul 2026</u>	<u>07 Jul 2026</u>	<u>14</u>	<u>07 Jul 2026</u>
<u>Sprint-2</u>	<u>16</u>	<u>7 Days</u>	<u>08 Jul 2026</u>	<u>14 Jul 2026</u>	<u>16</u>	<u>14 Jul 2026</u>
<u>Sprint-3</u>	<u>16</u>	<u>7 Days</u>	<u>15 Jul 2026</u>	<u>21 Jul 2026</u>	<u>16</u>	<u>21 Jul 2026</u>
<u>Sprint-4</u>	<u>16</u>	<u>7 Days</u>	<u>22 Jul 2026</u>	<u>28 Jul 2026</u>	<u>16</u>	<u>28 Jul 2026</u>

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\textit{sprint duration}}{\textit{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Total Story Points = 62

Average Velocity = $62 \div 4 = 15.5$ Story Points per Sprint

